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1. GENERAL 

1.01 Since 1929 the Telephone Companies have 
been furnishing a quarterly estimate of 

their requirements and returns of certain selected 
categories of supplies for each of the Western 
Electric Company Distributing Houses. These 

Telephone Company estimates include both new 
and Class "C" materials which they estimate will 
be ordered through the Distributing Houses. After 
making allowances for the shop production of re
paired materials and their local stocks of repaired 
Class "C" and new materials, the Distributing 
Houses, with the advice of the Telephone Com
panies, prepare and forward their estimated net 
requirements of new materials for the succeeding 
two quarters to the Western Electric Company 
Program Planning Organization at New York. 
This information is used for scheduling factory 
production and purchases from outside suppliers. 

1.02 From time to time certain of the estimating 
procedures have been revised and simpli

fied to meet changed operating and supply condi
tions. Ti1e first postwar revision, issued with 
P.O.L. 1189 on February 1, 1950 in the form of 
Supply Operating Practice, Section 21.101, Issue 1, 
charged the supply organization with the funda
mental responsibility for coordinating and sum
marizing estimates of requirements. 

1.03 This revision of the Plan incorporates 
changes which are designed to produce 

more accurate and realistic forecasts of supplies 
requirements, the need for which has become 
urgent as a result of the effects of merchandising, 
generally higher business levels and increasing 
diversity of service offerings. Briefly the major 
changes incorporated herein are as follows: 

(a) Establishes regular authoritative channels 
for a single authentic quarterly statement 

of requirements for specific items of new mate
rials and supplies. 

(b) Adds to the regular quarterly Distributing 
House adjusted views of requirements for 

the current and next succeeding quarter official 
Telephone Company views of net new require
ments for Station, Booth and P.B.X. items for 
the current and next succeeding year. Long-
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term requirements for exchange, toll and 
quadded cable are not included on this forecast, 
rather they will continue to be reported on the 
quarterly construction summary and on Form 
SD-2731. 

(c) Requires signature of General Plant Man-
ager or other authorized representative to 

insure authenticity of the long-term forecasts 
mentioned in "(b)" above. 

(d) Provides for active participation of Gen-
eral Plant staff, Commercial; Engineering, 

Merchandising and Market Research represen
tatives in the development of requirements for 
Station, Booth and P.B.X. items. 

(e) Eliminates need for special requests for 
estimates of requirements for established 

major items through other channels. 

(f) Provides for wider distribution of these 
statements of official requirements. 

1.04 The Chief Engineer will continue to can-
vass the Companies for initial views of 

requirements for new items prior to their intro
duction in order to aid the Western Electric Com
pany in planning production capacity. 

1.05 This practice brings together all of the 
relevant information from a System view

point and accordingly supersedes and cancels 
P.O.L. 1189 and all other printed material cov
ering this subject. 

1.06 The Plan covered by this practice is sep-
arate and distinct from the periodic long

term estimate of materials, such as central office 
equipment, exchange, toll, quadded cables, etc., 
which is prepared by the Chief Engineers and 
submitted on Form SD-2731 to the Western Elec
tric Company Distributing Houses. 

2. SUMMARY OF MAJOR RECOMMENDATIONS 

2.01 The following briefly summarizes the 
major recommendations which are included 

in this issue of the Plan: 

(a) The supplies organization is charged with 
the fundamental responsibility for the 

coordination and development of requirements 
estimates for items included in the Plan. 
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(b) Other departments are expected to provide 
certain basic data for use in estimating 

requirements. In addition, it is expected that 
the Supplies Requirements Supervisor will 
obtain first-hand information by attending de
partmental conferences which affect material 
requirements, and by means of periodic discus
sions with departmental staff people. The coor
dination and summarization of this information 
in terms of estimated requirements is the 
primary responsibility of the Supplies Require
ments Supervisor. 

(c) Because of its effectiveness most Com-
panies have found it advantageous to reg

ularly consult with their Distributing House 
people concerning the estimated net require
ments of new materials to be included on the 
Form SD-1251, Quarterly Forecast of Require
ments for New Materials, which is forwarded 
by the Distributing Houses to the Program 
Planning Organization at New York. It is 
recommended that, in addition to the Supplies 
Requirements Supervisor, representatives of the 
Engineering, Commercial, Merchandising and 
Market Research organizations and the General 
Plant staff be invited to attend these confer
ences so that all may have full understanding 
of supply conditions, merchandising, construc
tion and plant programs and their effect upon 
requirements, particularly with respect to Sta
tion, Booth and P.B.X. items. 

(d) As a considerable part of the requirements 
of Station Key Items may be furnished 

from repaired Class "C" stocks, it is essential 
that the Distributing Houses be able to program 
the activities of their repair shops and the stock 
maintenance people make proper allowance for 
the repair shop output in computing their net 
requirements of new items. For these reasons 
the forecasts of requirements and returns of 
Station Key Items must be closely coordinated 
with the scheduling of production of repaired 
materials as described in Bell System Practice 
Section 741-002-001, Distributing House Shop 
Repair Schedule. 

(e) The use of System standard forms is not 
intended. However, Western Electric Com

pany's Form SD-1251, Quarterly Forecast of 
Requirements for New Materials, will be used 
by all Distributing Houses for reporting the net 
requirements of new materials. Station, Booth 



and P.B.X. requirements have been segregated 
from the requirements for other items because 
of the need for a longer-term view with respect 
to the former. Form SD-1251 will not only 
include quarterly estimates of Distributing 
House requirements for the current and next 
succeeding quarter which will reflect adjust
ments for Distributing House stocks, but will 
also contain the official statement of the Tele
phone Companies' views of their new require
ments for the current year and the next succeed
ing year. Form SD-1251 will also provide for 
approval of these official long-term views by the 
authorized representative of the appropriate 
level of Telephone Company management. For 
Outside Plant Key Items and for all special 
items the form will continue to show estimates 
of requirements for only two quarters. Quarterly 
revisions of the forms will continue to be fur
nished to the Distributing Houses by Program 
Planning sufficiently in advance to permit 
preparation for the quarterly requirements con
ferences. The Plan does not require forms 
specifically designed for estimating purposes 
except in one or two instances. The latter can be 
cared for by locally designed forms. 

(f) It is recommended that all quarterly re-
quirements be computed initially based 

upon delivery dates. Subsequently, at the quar
terly conference, the Supplies Requirements 
Supervisor and the Distributing House people 
will make any necessary quantity adjustments 
on an over-all basis to care for estimated differ
ences between shipping and delivery dates. 

(g) Form SD-1251, Quartely Forecast of Re-
quirements for New Materials, is prepared 

and revised jointly by W. E. Program Planning 
and A. T. & T. Co. (Operations) representa
tives. The Jist of Key and Special Items con
tains the minimum breakdown necessary for 
planning purposes. The term Key Item refers 
to the over-all groups for which the Telephone 
Companies will prepare estimates. For the Sta
tion Key Items, the subdivisions are derived 
from the experience records used in connec
tion with the repair shop scheduling plan and 
from the stated needs of the factories. In 
instances where the basic information used by 
the Telephone Companies in developing the 
estimates is in greater detail with respect to 
types, codes or sizes than the Key Items, such 
detail shall be given to the Distributing Houses. 
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At the quarterly conferences the Distributing 
House people with the general advice of the Sup
plies Requirements Supervisor will make such 
divisions of the Key Items as are required in 
their quarterly reports of the net requirements 
of new items to the Program Planning Organ
ization in New York. 

(h) For manufacturing or procurement rea-
sons, the Western Electric Company Pro

gram Planning Organization has found it neces
sary from time to time to obtain estimated 
requirements of certain specific items for 
limited periods. The Plan provides a separate 
group for such items having the designation 
"Special Items, (Temporary)." Forecasts of 
General Items are confined to those originated 
by the Telephone Companies for unusual re
quirements of specific types and codes which 
may or may not be a part of a key item. 

3. KEY ITEMS 

3.01 For the Telephone Companies to forecast 
the requirements for each of the items 

needed to construct, maintain and operate the 
telephone plant would obviously be impractical. 
The Plan recognizes this difficulty and to overcome 
it certain principal items are designated as "Key 
Items." The requirements for these Key Items 
provide a sound basis for the Western Electric 
Company to estimate the quantities of other items 
which are required for use with the Key Items. 
For example, an equipped crossarm consists of 
prepared timber, pins for insulators and two 
diagonal braces. In addition, glass insulators and 
bolts and washers for attaching the crossarm and 
the braces to the pole are required. The Telephone 
Companies need estimate only the requirements of 
crossarms, since the broad requirements of pins, 
bolts, washers, braces and insulators can be 
determined from the Key or Basic Item by the 
interested organizations in the Electric Company. 
The Key Items listed on Form SD-1251, Q.uarterly 
Forecast of Requirements for New Materials, have 
been carefully selected to present to the Distrib
uting Houses an estimate of future needs which 
will be subsequently divided into the types and 
sizes needed based on past experience as well as 
the necessary supplemental items. 

3.02 The Plan requires that the Telephone Com
panies also estimate their returns of the 
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Station Key Items to the Distributing Houses. The 
estimate of returns of the Station Key Items is 
primarily used for determining the quantities 
which will become available for repair and reissue 
during the quarterly periods and, in conjunction 
with the estimated requirements of the same Key 
Items, for scheduling the repair shop output and 
determining the quantities of new station equip
ment which must be purchased. 

3.03 In the course of developing the require-
ments, returns and revisions, it is recom- · 

mended that the quantities be computed initially 
on the basis of the normal unit of expression used 
by the Telephone Company operating people and 
submitted to the Distributing Houses on the same 
basis. The required computations to change the 
data into units of expression required by the 
Program Planning Organization will be made by 
the Distributing Houses. For example, the esti
mated requirements for cable are originally de
veloped on a basis of linear (sheath) feet by size. 
The total requirements for the quarter can be 
summarized by the Supplies Requirement Super
visor and given to the Distributing House in form 
of totals by sizes separately for specific estimates 
and for routine work. This will enable the Distrib
uting Houses to utilize this basic information for 
local stock maintenance purposes and at the same 
time eliminate the clerical effort in the Telephone 
Company presently required to calculate the re
quirements for each item on each project in 
terms of millions of conductor feet. 

3.04 Appendix A is a typical Form SD-1251, 
Quarterly Forecast of Requirements for 

New Materials, on which requirements of new 
materials are reported quarterly by each Distrib
uting House to the Western Electric Company 
Program Planning Organization. 

4. GENERAL ITEMS 

4.01 The term "General Item" is used to desig-
nate any specific code, type or size of an 

item when the estimated demand for that item 
is expected to deviate appreciably from normal. 
For example, included in the Key Item classifica
tion of "Booths-Wood- Indoor" is the KS-14125 
Blower; if the Telephone Company's program 
anticipates an unusual demand for that item the 
estimated requirements should be reported sepa-
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rately as a General Item. Also included in the 
classification of General Items is any specific 
code, type or size of an Associated Item if the re
quirements for that Associated Item are appre
ciably out of balance as related to its Key Item. 
In addition to the foregoing, the General Item 
classification includes any other item of material 
or tools if the requirements are expected to ap
preciably increase or decrease as compared to the 
normal trend. Excluded from the General Item 
classification are those designated as Special 
Items described in Part 5. 

4.02 The Western Electric Company, in using 
the estimates of Key Items as a base for 

developing the requirements of equivalent pro
gram items, associated items and specific codes 
and types comprising the Key Items, relies on a 
normal relationship of these various elements in 
their calculations. Slight variations in these rela
tionships present no appreciable difficulty in the 
operation of the Plan. However, major changes 
in the operations which appreciably affect these 
relationships or create unusual demands for 
items which are not components or associates of 
Key Items, for example, tools, central office re
pair parts, etc., are of vital importance. 

4.03 Changes in plant and engineering prac-
tices, large plant betterment programs, 

major additions of employees to the crafts in 
the Plant Department, changes in tariffs, and pro
posed merchandising and sales campaigns, 
planned replacement of obsolete sets, etc., which 
create unusual demands for specific items, will, 
if not interpreted in terms of their effect on 
future material and tool requirements, lead to the 
use of unsatisfactory and expensive expedients 
to provide the required items in time to meet these 
conditions or to unnecessary expense in carrying 
unwarranted stocks. As a direct method of deter
mining the effect upon supplies req~irements of 
contemplated major changes in practices or new 
and unusual activities, it is suggested that the 
Supplies Requirements Supervisor develop close 
contact with departmental representatives and 
attend any conferences having to do with plan
ning activities which affect the appropriate Com
mercial, Traffic, Engineering, Merchandising and 
Plant staff heads. As a further step it will be 
found desirable, in order to currently anticipate 
unusual needs for materials, for the Supplies 



Requirements Supervisor to informally discuss 
from time to time with the various departmental 
staff people the present and probable future sup
ply situation as related to any plans upon which 
they are working. 

4.04 This procedure will permit the Supplies 
Requirements Supervisor, through his 

familiarity with planned activities affecting 
material requirements, to appraise such activi
ties in terms of the variation from normal re
quirements of particular items. If, for the area as 
a whole, the requirements will be appreciably 
affected either upward or downward, the Distrib
uting House should be advised at once. It is felt 
that the foregoing procedure for keeping the 
Distributing House currently informed of re
quirements for General Items has some advan
tage over the practice of depending upon the field 
and staff people to originate forms bearing their 
interpretation of materials required for the pro
jected activities. 

5. SPECIAL ITEMS (TEMPORARY) 

5.01 Included in this classification are specific 
items for which quarterly estimates are 

requested by the Western Electric Company 
Program Planning Organization. Estimates of 
these items may be required from time to time 
because of temporary manufacturing or pro
curement reasons. As the conditions which re
quired these estimates are cleared up, the items 
will be deleted from the Special Items classifica
tion. 

5.02 In such cases where the Special Item is a 
component of a complete unit, the Tele

phone Companies' estimates of requirements will 
include only those components which they expect 
to order separately and apart from the complete 
unit. The Western Electric Company Distributing 
Houses will prepare estimates of the components 
needed for shop repairs, conversions and to equip 
new units prior to shipment to the Telephone 
Companies. 

5.03 The Western Electric Company will advise 
the Telephone Companies through the Dis

tributing Houses well in advance of the need for 
Special Items estimates and remove them 
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promptly when such estimates are no longer 
required. 

6. QUARTERLY PERIODS TO BE COVERED 
BY THE ESTIMATES 

6.01 Each quarterly estimate consists of (1) a 
final estimate of requirements and returns 

for the next succeeding quarter and (2) a pre
liminary estimate of requirements and returns 
for the second succeeding quarter. Thus, each 
three months the previous preliminary estimate 
is replaced by a final estimate covering the same 
quarter. The estimates should be based on re
quired delivery dates and not on shipping dates. 

6.02 In addition to the above, for Station, 
Booth and P.B.X. Items (Form SD-1251), 

the official statement of the Telephone Company's 
view of requirements for the current year and 
the next succeeding year will be shown. These 
estimates will not be altered to reflect Distribut
ing House stock adjustments. 

6.03 Each Company should develop schedules 
for receiving from the various areas and 

departments the contributory information essen
tial to the preparation of the estimates. These 
dates will vary with the types of organization, the 
size of the Company, and the detailed methods 
selected for preparing the estimates. In Com
panies served by more than one Distributing 
House sufficient lead time should be allowed to 
permit orderly preparation of the official views 
of long-term requirements and the appropriate 
breakdown of these requirements by houses. In 
any event, sufficient time should be allowed to 
summarize the Station Key Item requirements 
and returns and permit the preparation of the 
repair shop production schedules before the date 
set for the quarterly joint conference between 
the Supplies Requirements Supervisor and the 
Distributing House people. In the preparation of 
the repair shop production schedules the esti
mated total requirements and returns of the Sta
tion Key Items are used as a base for determining 
the types and codes of station equipment which 
the shop should produce during the succeeding 
quarters. As a result of this procedure the re
quirements over and above the shop production 
become the estimated net requirements of new 
items. The latter figures are then available for 
consideration at the quarterly joint conference. 
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6.04 In order to permit the Western Electric 
Company to combine the System require

ments of new materials and arrange procure
ment and manufacturing schedules, each Distrib
uting House must forward a quarterly statement 
of the estimated requirements of new materials 
which it expects to order from the factories and 
suppliers, to the Program Planning Organization 
of the Western Electric Company at New York. 
To be of greatest value it is essential that these 
quarterly statements from the Distributing 
Houses be received at New York by a predeter
mined date. Sufficient allowance must be made 
preceding the date due at New York for the 
preparation of the statement by the Distributing 
House and for mailing. In view of the foregoing, 
the following are recommended as the latest 
dates for the quarterly joint Telephone Company 
and Distributing House conferences: 

PERIODS TO BE 
COVERED BY TIME LIMIT FOR 

JOINT CONFERENCES JOINT CONFERENCES 

Fourth Qtr. (F) October 1 
First Qtr. (P) 

First Qtr. (F) January 2 
Second Qtr. (P) 

Second Qtr. (F) April1 
Third Qtr. (P) 

Third Qtr. (F) July 1 
Fourth Qtr. (P) 

(F) Final Estimate 
(P) Preliminary Estimate 

6.05 These schedules coincide with the Quar-
terly Construction Summary views pre

pared by the Chief Engineers. From time to time 
these views include certain items of station ap
paratus, principally those involved in merchan
dising activities, which also are reported on the 
regular quarterly forecast. To the extent that 
the same items appear on both forecasts, the 
estimates submitted should be identical for com
parable periods. 

7. INTERIM REVISIONS OF QUARTERLY ESTIMATES 

7.01 During the three-month period between 
the preparation of the preliminary esti

mate of the requirements for a particular quarter 
and the preparation of the final estimate for the 
same quarter, it is essential that the Distributing 
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Houses be advised of any major changes in 
requirements. 

7.02 As in the case of the preliminary and final 
estimates, the total quantities involved in 

any major revisions must be interpreted in terms 
of their effect upon the net requirements of new 
materials and upon the repair shop production 
schedules and in some cases upon the mainte
nance of stocks at the Distributing House. It fol
lows, therefore, that the same approach, namely 
a joint discussion between the Supplies Require
ments Supervisor of the Telephone Company and 
the Distributing House people, would appear to be 
the most practical method of evaluating the effect 
of any interim major revisions of the preliminary 
estimates. 

7.03 Revisions of the final estimates with re-
spect to their effect upon manufacturing 

programs and factory stocks are of doubtful 
value and should be avoided. Generally the 
manufacturing processes for materials required 
for the current quarter are in an advance state 
and the bulk procurement arrangements with 
suppliers also have been partially or entirely com
pleted. However, from the viewpoint of their 
effect upon the maintenance of stocks at the Dis
tributing Houses, revisions of final estimates may 
be of value in such instances which involve ap
preciable changes in stocks of associated items, 
as is sometimes the case under the plan of direct 
distribution of supplies where the Associated 
Items are ordered daily from the Distributing 
House as the work progresses. 

7.04 As a general guide for determining 
whether a change in the estimated require

ments of a particular Key Item constitutes a 
"Major" revision, it is suggested that it be so con
sidered if the quantity involved in the change 
exceeds 10 per cent plus or minus of the total re
quirements of that Key Item for the Company as 
a whole for the quarter. 

PRINCIPAL OPERATING FEATURES OF THE PLAN 

8. OUTSIDE PLANT KEY ITEMS FOR PROJECTS AND 
SPECIFIC ESTIMATES 

8.01 From the time it becomes known that an 
outside plant project may be required, 



until it assumes the form of an approved specific 
estimate and the material is ordered, several 
changes in the estimated requirements of mate
rial usually occur. The project may be cancelled 
or indefinitely deferred, the quantity and types 
of items may be changed, or the final date of 
completion may be appreciably changed. This 
changing picture of requirements has always pre
sented a difficult problem and the following sug
gestions have as their objective the relief of the 
Engineering and Construction field supervisory 
people from much o.f the detailed work required 
to incorporate the changes in the preliminary and 
final estimates of requirements and in originating 
major revisions. The centralized control made 
possible by the procedures outlined below should 
also operate toward increasing the accuracy of 
the Outside Plant Key Item Estimates. 

8.02 A "Project Sheet" is prepared at the time 
when it is first decided that a project is 

necessary and, in general, its scope and probable 
cost can be broadly calculated. This form is for
warded to the individual responsible for Plant 
Engineering who follows up for the submission of 
estimates, etc. It is suggested that the "Project 
Sheet" when prepared include estimates of the 
quantities and the probable time when the Key 
Items will be required. A typical "Project Sheet" 
is illustrated in Appendix B. An additional copy 
of this form should be prepared for each plant 
project and forwarded to the Supplies Require
ments Supervisor. 

8.03 Upon receipt of the form by the Supplies 
Requirements Supervisor, it should be 

placed in a file indexed by quarters in accord
ance with the quarterly estimating periods. At 
the end of each month the Supplies Requirements 
Supervisor should prepare a checking list of all 
of the forms in file showing the name and project 
number, the estimated quantities of Key Items 
and the probable required delivery date. A typical 
checking list is illustrated in Appendix C. Sepa
rate check lists should be prepared and for
warded to each appropriate Engineering repre
sentative. Similar checking lists should be 
prepared for all approved estimates for which 
the material has not yet been ordered. The spe
cific estimate checking lists should be sent to the 
appropriate Construction supervisors. 

8.04 Upon receipt of the project checking lists 
by the Engineering organization, each item 
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on the list should be reviewed. If a pro.i ect has 
been cancelled, it should. be so noted or if the proj
ect has been approved as a specific estimate, the 
estimate number should be shown. If the esti
mated quantities of Key Items or the estimated 
delivery dates have been changed, the revised 
quantities and changed delivery elates should be 
indicated. 

8.05 The specific estimate checking lists should 
be similarly reviewed by the Construction 

organization. If the material has been ordered, 
the requisition number and date of the requisi
tion should be noted on the list. In the event the 
item has been or will be ordered at intervals and 
in small quantities from the Distributing House 
stocks or obtained from existing Telephone Com
pany stocks, it should be so noted and the requisi
tion number may be omitted. The checking lists 
should be returned promptly to the Supplies Re
quirements Supervisor. 

8.06 When the corrected checking lists are re-
ceived by the Supplies Requirements 

Supervisor any specific estimate numbers, req
uisition numbers and changes in quantities or 
Key Items which are indicated on the lists should 
be posted on the original individual project 
sheets and in case of changed delivery dates the 
corrected form should be refiled under the appro
priate quarter. 

8.07 Preceding the quarterly joint forecasting 
conference, the project sheets for the two 

quarters ahead should be removed from the file 
and the requirements for each of the two quarters 
summarized. 

8.08 As the corrected monthly project checking 
lists are received by the Supplies Require

ments Supervisor, they should be reviewed and if 
the changes are of sufficient extent, the data 
should be summarized and the Distributing 
House immediately advised as outlined in Part 7 
-"Interim Revisions of Quarterly Forecasts." 

8.09 Attention is directed to the necessity of 
including the estimated requirements of 

Outside Plant Key Items needed in connection 
with toll projects, the cable for which is not a Key 
Item and has been handled on a questionnaire 
basis. 
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9. OUTSIDE PLANT KEY ITEMS FOR ROUTINE WORK 

9.01 The principal factors which should be 
considered in developing the estimated 

quarterly requirements of Outside Plant Key 
Items for routine work are: (a) information con
cerning past shipment of the Key Items for rou
tine work, (b) the Plant Engineering organiza
tion's judgment regarding the extent of the 
routine outside plant program for the two suc
ceeding quarters, (c) the Construction organiza
tion's projected work schedules for the same· 
periods, (d) requirements for large plant better
ment jobs of a nonrecurring nature, (e) an esti
mate of the quantities which will be obtained 
from recovered materials, excluding Class "C" 
stocks, (f) any expected change in the inven
tories of field stocks and (g) the effect upon 
routine work of any major increases or reduc
tion in the over-all specific estimate program for 
the same quarters. 

9.02 Where, within practical limitations, all of 
the Key Items for routine work are drawn 

from the Distributing House stocks, excluding 
poles and conduit, and it is the practice to have 
specific estimate Key Items shipped direct from 
the factories, it is suggested that the Distributing 
House furnish the Supplies Requirements Super
visor with a summary of the pertinent items 
shipped from stock during previous quarters. 
This will, in effect, provide the necessary back
ground data with regard to the Key Items for 
routine work. At locations where appreciable 
quantities of Key Items are shipped from stock 
for specific estimate work, and for poles and con
duit, the following alternative method is sug
gested. From the perpetual inventory and average 
price records maintained by the Accounting De
partment, obtain a record of the total usage for 
the preceding calendar quarters of each of the 
items which comprise the groups designated as 
Outside Plant Key Items. Prepare a similar tabu
lation of usage during the same periods of the 
same items which are also maintained by the 
Accounting Department. The quantities used for 
specific estimate work should then be deducted 
from the total usage. The balance will represent 
the usage for routine work. Adjustments may be 
made, if necessary, for any known differences in 
quantities between deliveries and usage. 

9.03 The process of developing the quarterly 
estimated requirements for routine work 
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requires the coordinated judgment of the Plant 
Engineering, Construction, and Supplies organi
zations. There appears to be no practical method 
of reducing such forecasts to exact formulae. 
A review of the details of past history by repre
sentatives of the three organizations in confer
ence and careful consideration of the probable 
effect of each of the factors enumerated in Para
graph 9.01 should enable the conferees to arrive 
at a general agreement covering the estimated 
reqUirements for the two succeeding quarters. 

9.04 Where detailed information concerning 
cable to be furnished from the Distribut

ing House stock is considered necessary for stock 
maintenance purposes, the Supplies Require
ments Supervisor will aid the Electric Company 
in estimating such requirements. The summaries 
of cable requirements by linear feet by sizes 
separately for specific estimate and routine work 
should be helpful in this respect. 

9.05 The estimated requirements for routine 
work and for specific estimates and proj

ects should be furnished to the Distributing 
Houses prior to the quarterly conferences, sum
marized separately and in whatever detail with 
respect to types, sizes and codes may be available. 

10. STATION KEY ITEMS 

10.01 The Station Key Items are a most impor-
tant part of the requirements forecasting 

plan, and, consequently, should be given the 
utmost consideration by all concerned. Active 
inter-departmental participation and careful con
sideration of all elements are essential to accu
rate and realistic results in this phase of 
requirements forecasting. Those involved in the 
forecasting of requirements for Station Key 
Items must have a clear, up-to-date and full 
understanding of management policy with re
spect to all current and planned construction, 
maintenance, modernization, merchandising and 
betterment programs as well as the current and 
future levels of customer demand. These factors 
become increasingly important in view of the 
rapidly expanding diversity of customer equip
ment and services, and suggest the need for more 
technically qualified forecasters and perhaps a 
higher level of supervision than has generally 
been deemed necessary. 



10.02 In developing the estimated requirements 
for Station Key Items, it has been found 

that the procedure which produces the best re
sults is one which includes an entire operating 
area or Company as the base for the estimate, 
rather than the preparation of separate estimates 
by districts or divisions and subsequent sum
marization to obtain the total. 

10.03 It will be noted from the typical list of 
Station Key Items shown on Appendix A 

(Sample Form SD-1251) that a more detailed 
breakdown of telephone set requirements is 
necessary due to the widespread introduction of 
color and certain merchandising specialty items. 
Whenever possible, however, the Key Item com
bines in one total several types or codes of equip
ment. This simplification is possible through the 
utilization of results obtained in the preparation 
of the repair shop production schedules, whereby 
the total estimated requirements and returns of 
each Key Item is divided into types and codes in 
order to determine what part of the requirements 
can be furnished from repaired stocks, the bal
ance representing the net requirements of new 
items. The quarterly joint conference then has 
available this information as a basis for estimat
ing the net new material required. 

10.04 Although the Station Key Items covering 
telephone sets do not require a breakdown 

by individual colors, such a breakdown is re
quired at the time orders are placed on the West
ern Electric Company for the next month's 
desired shipments. Greater assurance of avail
ability of particular colors will be possible if the 
Supplies Requirements Supervisor will maintain 
close contacts with the Market Research or Mer
chandising organizations and a constant analysis 
of individual color trends in customer demand 
so that prompt notification of any indicated shifts 
can be made to the Distributing House require
ments and Program Planning organizations. 

10.05 The primary basis for estimating the 
future requirements and returns of tele

phone sets which, of course, is one of the most 
important of the Station Key Items, are the esti
mates of inward and outward station movement 
for the two succeeding quarters, which can be 
obtained from the Commercial Department. The 
following paragraphs outline the principal fac
tors which are a necessary part of the calcula-
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tions used for developing the estimated require
ments and returns. 

10.06 Inasmuch as the quarterly estimate of in-
ward station movement received from the 

Commercial Department includes the connec
tion of new subscribers plus changes of address 
in, adjustments of this figure and additions for 
other activities are necessary to obtain the num
ber of telephone sets the Electric Company will 
be asked to furnish. The principal factors which 
must be considered are as follows: 

(a) Commercial estimate of inward movement. 

(b) Minus reconnections completed without 
changing the set. 

(c) Minus sets reused by workmen. 

(d) Minus recovered sets reissued by store
rooms. 

(e) Plus sets required to replace those re
ported as lost. 

(f) Plus sets used in connection with instru-
ment change orders (change in type of 

working station including AMA, Zone 5, cus
tomer request, etc.). 

(g) Plus sets used for replacements for main
tenance reasons. 

(h) Plus sets used for dial conversions, du
plicate service, or preinstalls. 

(i) Plus or minus estimated increase or de
crease in field stocks of telephone sets. 

(j) Equals estimated requirements for tele
phone sets from the Electric Company. 

10.07 The Commercial estimate of outward sta-
tion movement includes disconnected sub

scribers, plus changes of address out. In develop
ing the estimated returns of telephone sets, 
which includes all telephone sets classified as 
"good," which are to be returned to the Electric 
Company, the following factors must be included: 

(a) Commercial estimate of outward move
ment. 

(b) Minus stations disconnected but not 
removed. 

(c) Minus sets held for reuse by workmen. 
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(d) Minus sets held for recovery by store
rooms. 

(e) Minus sets reported as lost. 

(f) Minus sets removed from plant and which 
will be classified as junk or dismantle 

salvage when returned to the Distributing 
House. 

(g) Plus sets removed on station change 
orders. (Change in type of working sta

tion.) 

(h) Plus sets removed for maintenance rea
sons. 

(i) Plus sets obtained in connection with the 
removal of left-in stations. 

(j) Plus sets removed on account of dial con
versions. 

(k) Plus sets reported as found. 

(1) Equals estimated returns of telephone sets 
to the Electric Company. 

10.08 In developing the quantities required to 
modify the Commercial Department's esti

mates of inward and outward movement, it will 
be found that past history for some of the factors 
may be useful as a guide and in some instances 
this can be obtained from available records in the 
Plant or Accounting Departments. Others, such 
as reuse by workmen, may be determined within 
reasonable limits by a process of elimination. If, 
in the overall, the percentage relationship of the 
actual disbursements to the inward station move
ment and the actual returns to the outward sta
tion movement has been relatively constant over 
a period of time, it would appear reasonable to 
utilize such percentages in place of the numerous 
calculations indicated above. This method, of 
course, assumes that no unusual factors will be 
present. The quantities of talking sets which will 
be required and returned as a result of dial con
version and other major projects can be obtained 
in the manner described in the succeeding Para
graph 10.09. 

10.09 Dial conversions, including both central 
office and large multiple P.B.X., major 

transfers of stations from manual to dial areas 
and major zoning changes, are usually covered by 
specific estimates, or special project order. The 
station activities in connection with such jobs 
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must necessarily be scheduled well in advance of 
the apparatus requirements in order to coordi
nate with building, central office installation and 
outside plant completions and it is customary for 
the Engineering organization to prepare individ
ual "Project Sheets" for each dial conversion and 
major station transfer. The estimated require
ments of Station Key Items should be shown on 
plant projects and copies of dial conversion 
"Project Sheets" should be forwarded to the Sup
plies Requirements Supervisor. 

10.10 In cooperation with the District Plant or 
other organizations responsible for conver

sions, the Plant Project forms are reviewed 
monthly and based upon the cutover dates and 
station change schedules, the Key Items required 
for each project are included in the appropriate 
quarterly requirements. 

10.11 As an aid in providing large quantities of 
station supplies from Distributing House 

stocks for conversions in an orderly manner, it 
has been found advantageous to have the organi
zation handling the station change activities pre
pare a detailed shipping schedule which lists by 
specific codes the quantities of the major items 
of supplies required each week during the station 
change period. This schedule should be prepared 
and forwarded to the Electric Company via the 
Supplies Requirements Supervisor as soon as the 
specific estimate has been approved and details 
of the station change operations have been worked 
out. 

10.12 A suggested procedure for developing the 
requirements of Station Key Items other 

than telephone sets is as follows: The Supplies 
Requirements Supervisor will obtain quarterly 
from the Commercial Department, an estimate 
for the periods specified of the inward and out
ward movement for each of these Station Key 
Items and a record of the actual inward and out
ward movement for the preceding quarters. The 
relationship of the actual inward and outward 
movement to the shipments and returns for the 
preceding quarters modified by any unusual con
ditions, such as dial conversions, C.O. releases, 
zoning changes, etc., should provide an adequate 
base for projecting the estimated requirements 
and returns for the succeeding periods. A record 
of the actual shipments and returns may be 
obtained from the monthly summaries furnished 



to the Accounting Departments by the Distribut
ing Houses. These summaries show, by codes and 
types, the quantities shipped new and the Class 
"C" reissues and returns. The total requirements 
and returns for each of these items are then used 
in developing the repair shop production sched
ules and in estimating the net new requirements 
by codes and types. The estimated net require
ments of new materials may then be reviewed at 
the joint quarterly conference. 

11. MOBILE RADIO AND SUBSCRIBER LINE CARRIER 
KEY ITEMS 

11.01 Past history covering requirements and re-
turns of Key Items in this category would 

now appear to be of considerable aid in estimat
ing future requirements and returns. These his
torical data, supplemented by forecasts of future 
activities affecting such items obtained from the 
staff people in Commercial, Plant and Engineer
ing who are usually concerned with operations in 
these specialized fields, should provide the most 
reliable basis for forecasting future needs. There
fore, it is suggested that the Supplies Require
ments Supervisor keep in constant touch with 
these sources of information to aid in developing 
the estimated requirements and returns. Careful 
consideration should be given to any surplus field 
stocks and to the availability of items which may 
be advertised for sale by other Companies 
through the Central Record Plan. Figures indi
cating the rate of growth in mobile radio installa
tions and the number required for maintenance 
replacements are available in all Companies and 
should be used in reviewing the reasonableness of 
the estimates. The types of mobile telephone sets 
furnished by the Telephone Companies for pri
vate systems have been included as Key Items. It 
is essential that the Distributing Houses be kept 
advised of the estimated requirements for these 
items as far in advance as practicable. It is ex
pected that the Supplies Requirements Super
visor will immediately advise the Distributing 
House when negotiations are started on such 
projects and when final authorization is obtained. 

12. QUARTERLY CONFERENCES 

12.01 The principal objective of the quarterly 
conferences is to aid the Distributing 
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House organization in preparing an estimate of 
the quantities which will be ordered from the 
factories and suppliers of each of the material 
categories listed on Form SD-1251, Quarterly 
Forecast of Requirements for New ~Iaterials dur
ing each of the succeeding two quarters. 

12.02 As mentioned heretofore, the Key Items 
used by the Telephone Company in their 

initial estimating procedure have, in certain in
stances, been broadened to include in the one Key 
Item several of the separate categories listed on 
the Form SD-1251. In case of the Station Key 
Items, the joint conference will have available 
for consideration the details resulting from the 
preparation of the repair shop production sched
ules. These detailed computations will include, by 
types and codes for the important items, the ex
pected shop production, Class "C" reissues, and 
the estimated quantities, over and above these 
available from Class "C", which must be pro
vided in the form of new material. Certain of the 
Outside Plant Key Items also include more than 
one category as listed on Form SD-1251. The Plan 
contemplates that the joint conference will, on 
a basis of past history and expected future trends, 
make appropriate divisions of the total Outside 
Plant Key Item estimates to meet the breakdowns 
required on Form SD-1251. 

12.03 The Western Electric Company Distribut-
ing House representatives at the confer

ence will have available at the conferences the 
necessary data regarding present stock levels, 
quantities due on open orders both for stock and 
direct shipments and Class "C" stock conditions, 
inc! uding unrepaired and unusual quantities in 
process and past history covering shipments of 
new and Class "C" items to the Telephone Com
pany, as an aid in determining the net new mate
rial requirements for each of the quarterly report 
forms. 

12.04 Under these procedures the total estimated 
quantities of Key Items and General Items 

forecasted by the Telephone Company for the 
two quarters ahead will represent what should 
be delivered to meet their work programs and 
schedules. As the quarterly estimates of new 
material used in the preparation of Form SD-1251 
are based upon the dates shipments are required 
from the factories or suppliers, it may be neces
sary in some few instances for the conferees to 
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make slight adjustments when the in transit 
carryover between quarters is expected to differ 
appreciably. It appears more practical to make 
this adjustment on an over-all basis at the quar
terly joint conference rather than have the field 
forces compute the shipping interval and adjust 
each individual Key Item and General Item esti
mated on each project or specific estimate. Except 
in relatively infrequent instances, it is expected 
that the carryover from one quarter to the next 
will, within practical limitations, be the same and 
no adjustments will be necessary. 

12.05 It is recommended that the quarterly joint 
conferences be attended by an interdepart

mental team headed by the Supplies Require
ments Supervisor, the team to consist of qualified 
representatives of the General Plant staff, Com
mercial, Engineering and Merchandising organ
izations, in order that there will be full under
standing and concurrence with respect to the 
forecasts to be submitted. Such interdepartmen
tal collaboration i.s particularly important in 
connection with the forecasting of Station, Booth 
and P.B.X. requirements. 

13. LONG-TERM FORECASTS, APPROVALS AND 
DISTRIBUTION - FORM SD-1251 

13.01 Form SD-1251, Quarterly Forecast of Re-
quirements for New Materials, will repre

sent the only official statement of long-term 
requirements for the Key Items listed thereon 
for each Company. In Companies served by more 
than one Distributing House the official view of 
long-term requirements should appear on the 
Form SD-1251 submitted by the Distributing 
House located in the Telephone Company head
quarters city. A division of long-term require
ments between the various houses serving the 
Company may be made if desired locally but 
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these estimates need not be included on the re
ports submitted to New York. 

13.02 Items for which estimates are required 
will be listed on the forms prepared for 

each quarterly review. Generally speaking, com
plete detailed breakdown of long-term require
ments for the succeeding year will not be re
quested until the last two current year reviews 
submitted in July and October, as it is doubtful 
that realistic estimates in such detail can be pre
sented so far in advance. 

13.03 Since Form SD-1251 will contain the only 
official statement of long-term require

ments for the Key Items listed for each Company, 
it will be necessary for each revision to bear the 
signature of approval by appropriate level of 
management. The General Plant Manager or his 
authorized representative is considered appro
priate authority for single area Companies. The 
Plant Operations Engineer or equivalent Com
pany staff representative would constiute appro
priate authority for multiarea Companies. 

13.04 After approvals the Distributing House 
will furnish reproduced copies to the local 

Telephone Company and to the Program Plan
ning Organization in New York. Arrangements 
can be made locally to have sufficient copies fur
nished to permit distribution to all departmental 
representatives who have a direct interest in fore
casts of requirements for new materials. 

13.05 It is requested that each Company for-
ward promptly to Plant Statistics Super

visor, American Telephone & Telegraph Com
pany, 195 Broadway, New York 7, New York an 
approved copy of each quarterly revision of Form 
SD-1251. In the case of multiarea Companies 
only the Form SD-1251 showing the long-term 
requirements for the entire Company need be 
forwarded. 



APPENDIX A 

S0-1251 (4-56) 

RETURN TO; 
~U ISTUT SUPER I fTUIOENT 
{PROGRAM RESULTS} 
PROGRAM PLANH I NG ORG. 
195 BROADWAY 

STATION, 600 TH & Pei.X • PROGRAM I TU'IS 

1 SETS - TElEPHOHf JIIEW, TOTAL (LINES 6-111 
2 FOR S U TION GAIN 

3 FOR 0 THEil PURPOSES 

4 TOTAl-BLACK (LINES 6,6,10,12 UD 14) r--s TOTAL-COLOR (Utllf:S 7,9,11,13 .UO 15) 
r--t L~ f"'ULTI--I{fY SLACK 
t) > • 

~ w 11Ul Tl-fC.EY COLOR 

t---s . ~ 
G ~ W'All-6LACK rg 

:~ 
WALL~OLOIII 

~ 1LlUf11UTfD 0 IAL~LACII: 

it llLUI'IIliAT[D 0 I ,I,L..(;OLOIII --;t .u 
't'OLUI"'E CONTIIOL-6LACK 

--;-r-
n VOlUI"'f COUROL~OLOIII 

f-;-4 OTHER COI"'I. TH'ES~LACK 

f--;-5 OTH[II C0f'l8 0 TYI'ES-cOLOII 

16 HU6-Uf' BUCI 'D) 
17 COLUCTOIU COIN 

1B COtnltOL Ull T/ SUI. SET 
19 LOUOS,EUER IUCl FDA SPEUPHOIU: 

20 LOUDSPEUU COLOA SYSTEM (C} 
21 TltUSf"ll TTER BLACK 

22 TIUISMI TTER COLOR 

23 152-162 MC 1 & 2 flliEQ.-110TOROlA 
I~ ~ 152-162 MC 1 & 2 FREQ - G.E. 
·r"25 30-44 MC 1 & 2 FlliEQ.~OTOIIIOU lr-fs- w w 

~ w 30-44 MC 1 & 2 FIIEQ.- G.E. 
I fir 152-114 HC 25W.-G, E. 
is 152-114 MC, 5011, -G. E. 
Ts ... w 

152-174 f"'C, 30W.~TOftOU 

To :=: ~ 
i ~ 152-174 f"{; 60W. ~OTOIIIOU 

T, ~ ~ 25-50 MC 3011.-G. E. ;t- • w 25-50 MC 5011, -G. E. ~ ~ 

it ... c 
w > 25-50 HC 30W. -110T0ft0LA 

~ 
~ 

L 25-50 MC SOW" • ...f'10TOROU 

~ 450-470 MC 18W.~OTOROU 
[it" 450-4 70 MC 2011. -G. E. 

37 COitOUI T CUV 

3B COIOUI T TRAISITE 

39 COIOUIT, FISU 

~ TELETYP£WR I TEit - TYPIU Ult!TS #15 E 

~ 
T£L£TVP£WfltT£1t - TYPI JIG Ull TS /28 (E) 

L TElETYPEWfiiTU - SEQUEIC£ SHECTOIIi #26 (E) 
~ 

TVPIIG ftEPEftfORATOR 114 (£) 43 ... 
~ J 

TltUSI'11TTEit IUrERFOUTOR f14_1U_ 
~ f-.'-'.-

TlliUSMITT(R O!STRIIUTOR /14__itl_ ~ TfiUSMITTU, PEitFOitATOR #15 E 46 

47 IOOTHS - WOOD - IIDOOR 

48 BOOTH$ - MTAL - OUTDOOR 

~ 507A 

~ 5078 

~ . 555 . 
556 F ~ 

~ 557 
54 755 

FOR WeE. co. - APPROVAL Of lET IIEW O.H. ltEQUIR£1'1EITS 

QUARTERLY FORECAST OF REQUIREMENTS 
FOR NEW MATERIAL 

PAGE 1 OF 2 PAGES 

NET NEW Oeif• IHQUIREP"'EIHS 
UNIT. 3RD ,.. ·- 56 4TM T'll.-1 
PCS 

"' " " PCS " " PCS 

PCS 

PCS 

PCS 

PCS 
PCS 

PCS 

PCS 

PCS 

PCS 

PCS 

PCS 

"' ,,, 
PCS 

PCS 

PCS 

PCS 

PCS 

PCS 

"' PCS 

PCS 

"' PCS 

PCS 

"' 
PCS 

"' PCS 

"' 
PCS 

"' 
UCT • F 

DUCT. FT. 

UCT • FT. 

"' 
"' PCI 

"' 
PCS 

PCS 

PCS 

PCS 

"' •o• 
PU 

POl 
, .. 
, .. .... 

' FOR TEL. co. - AI'I'ROYAL 0 OFFICIAL TE 

HOUU 

nL, 00.----------~-----------
DU[ JtJLY 6 1956 

ISSUED 

OHICIU TEL. CO. IIEQI"'T1. 

A YUH B Y[U 

• CD. liE UIIIEMENTS 

'~"''~------------------------------------------ CORA£ C T'---------,,-,UP:::PC:l"':"Jf:C,:-:-,.:::QC:U:CI.;-:E:;:M:;-E ;;;MT;:,-,:-:,;:,:;-U;-:Y;;I-;SO;;;R;--------

A,ROY£0 ----------------------------------------- A I'PROYED----------------------------------------

{A) TOTAL FOil STOCK AID Dill. S.MfiT., IICL. QUAIS. DUE 01 01'1:1 OJtOUS SCHfD. OR RUCHED. FOil SHfiT. II THIS QTII. 

{8} OFFICIAl T£UfiMOIE COH .. AIY VIEW OF I£T lEW ltEQUIREHliTI. 

(C) ASSOCIATED TEUPHOIE SETS AIU TO IE IICLUDU II A''"O"IIATE CATUORttS (t.E. LUES 4, 5, 6, 7, 12, 13, 14,}- IICLUDl 595 ni'E CO"POUITS lCCOIDIIILT. 
(0) IICLUOU 117 AID 211 -214 TYI'fS OUV. UGLUOU LOOSI G TV,( "'ns. VHICM ARE IICLUOED UlCER "SfiECIAL" IUf«< LilES 69 AU 70. 
(£) LOii LilES THlTYPfWfiiTEit IUQUIIIEHfiTS AU lOT 'UitiiSHED 1Y THIS DIST. MOUSE IUT AIU OITAIUO IT THE L.L. UltYICE "'·· AT 

UOAOWAY DIIUCT FftO" L.L. CUUAL DEPT. 

(F) SMOW II { ) QUAITI TY 0' KUIIY "OD I F1 U 1556-A POll T1 011 IICLUDU FOI Ull WI TN #74D..e£ DilL P.S.le 

' I 

I 



APPENDIX A 

SD-1251 (4-56) 

QUARTERLY FORECAST OF NEW REQUIREMENTS 
FOR NEW MATERIAL 

MOUSE ---------------
IUTUIU TO: 
ASSIITUT SU,EIIJIHIDEIT 
( ii'JtQgtAI"' II[SUL TS) 
ii'IIIOGAA~ ,lAU!liO 0111&. 
195 UOAOWlY PAGE 2 OF 2 PAGES 

OUTS I DE PLANT PROGRAM ITEMS UIITS 

~ STOCII 'LAI SIZES - UiO C.OVUEO 6 MCF 

56 ~: STOCII. HAl SitES - lU•(TH AID SUU•£TH (H) MCF 

-t- -. •z IOI-5TOU HU SIZES - lEAD COVEIHO IICI.. P'ltOTECT£0 MCF 

ii- •u 
u~ 101--3TOCII. I'LU SllfS - Al,£TH UO 3THI'ETH "'" 59 "OlY(TiiYUU r IS. COlO. (INC. Ill l!US 53 • 55\ I I) MCF 

60 CIIOSUIU"fS TOTAL I ICL. CAIU: "'f'IS &, GUAttO 1.111"15 !I'CS. 

61 STI&• TOTAL All CUSUS UO SIZES "· 
62 WIIH & TIES STEEL, TOTAL ALL TVII'ES ( J) t.as. 
63 ,ou:s TOTAL AU TYPES I"CS. 

SPECIAL ITEMS - STAT I ON 

64 COILS IIOUCTJ o• 10U Pes. 

65 01 ALS TOUt. All TY,ES(UII'IOUlTEO onYT PCS. 

66 HUDSETS - LOOSE F1 TYPE Pes. 
67 HUOSfTS - LOOSE F4 & FS TI'PES I'CS. 

68 MAIO SETS - LOOSE G TYPE 8LACit !5. COLOit I'CS. 

69 MUOLU - LOOSE F TYI'E I'CS. 

10 HAlOES .. LOOSE 6 TYPE (BLACK !5. COLOII I'CS• 

11 HOUITI IGS - LOOSE 6 TYPE - IJLACit Pes. 

12 MOUlT I IGS - LOOSE G TYP'E - COLOII! Pes. 

13 MOUS!IGS 1'0111 5300-5<400 110DEIII!ZATIOif ns. 

14 HOUS I KS FOR 5QQ TYPE 2-TOIE TEL •• SETS Pes. 

75 11:116US !IIAL Pes. 

76 "l .. TELEP'HOH USWEII:JU '1 PCS • 

17 SETS - TELEI'HOIE USWER/16 #2 PCSe 

18 Cl I I(TS KEY TELEPHOI£ 50A R A. C PCS. 

19 CUI lETS KEY TELEI'MOI£ 200 0 & E PCS• 

eo UIITS II.EY TELEI'MOIE 5U 52 A I'CS. 

81 Ull TS KEY TELE:I'HOIE 53 A THitU 57A IICL. I'CS. 

82 Ull TS KEY TELEPMOIIE 101A I J-53005 S T U \1,) I'CS. 

83 Ull TS K<Y TELEI'HOII£ 201A THII:U 205A.!. 207A THIIU 213A IIClo Pes. 

84 UIIITS KEY TElEPHOIIE 212A (,.cL. IN LIIE 80) Pes. 

85 JilTS K<Y TELEI'MOI£ 1-33 TYPE (ALL CODES) I'CS. 

~ WEOI'ItEIE - STIIAt GMT I'CS. 

JL 0~ IEOI'ItEIE - ... , •• I K~l I'CS. 

~ -~ 'I'IIIYL !tLUT!C - STU I GHT I'CS. •o 
%0 

(K 1 ~ - Vl/1'1 p AS TIC - SI'R t IG I'CS 0 

~ 
0 

RA OED - STRAIGHT I'CS. 
0 

91 8Rll 0£0 .. SPIII/I& PCS. 

SPECIAL ITEMS - OUTS I DE PLANT 

92 ,;.~····· "" - ~ TYI'E I'CS. 

93 TERM/ ULS, CA8LE - T TYPE I'CS. 

94 TERI"/1 /IIALS CUL£ - 49-A TY I'E Pes. 

95 WIIH B .. RURAL T .L..F • 

96 WIRE 6 .. URIU T.L.F. 

fOil w.E. co. 

cooncr-------------------------

AP'I'IIOVEO -------------------------

3RO QTR. - 1956 

Hl.. CO. 

OUE 
ISSUED 

lET lt:W D.H. REQUIII[f"''[ITS 

A 4TH 

I 

' 

' 

' 

I 

(A) TOTAL FOR STOCit AID OlfiECT SHPT. IICL. QUU. DUE 011 OPEl OfiOERS SCHEDULED OR RESCHEDULE~ fOR SHIPMEIT Ill THIS QUARTER. 

QTRe 

(G) IICL. 101-P'ROT. CULE THIIU 202 I'll. Ill 19 GA. A.ID 11 THRU 404 I'll!. II 22, 24 AND 26 GA. ALL OTHER SIZES UDALL PROTECTED CAlLE f,RE ION~TOCit. 

y 6 1956 

- 1956 A 

I 

I 
II 
II 
II 
I 

II 

(H) !ICL. 1011-I'IIOT. CULE THRU 202 I'A. II 19 GA., 16 THitU 404 I'R. II 22 GA. UO 51 THRU 404 PR. II 24 UD 26 GA. ALL OTHER SIZES AND o\ll PROTECTED CULE ARE ION...STOCIC. 

(I) SHOW IN P'UEITHESIS THE PO!tl/01 Of IHQU!IHI"'OITS WHICH CO'fffl CAlLE I'ER 0W6. C.l1727 (.066 I"'F. CAPACITANCE). 

(J) fliCLUO£S CO,EII! STEEL WIRE. 

(K} IIOICATE IIIIIACitETS THE ADDITIOIAL IIEQUIRO .. UTS WHICH YOU WILL NAVE FOR ft.CTORY EQUIPPED HUOS£T S'RIIG COROS. 



Alden Ave .Ed :vfruc 

to Chapel 606-24 
Chapel & Alden to 
Forest & Derby 
6C6-24 

Derbv Ave .-Forest 

Q\T• 
oai\ 
con 

1250' 2.)18 2898. 

5000' 2.328 11640. 

.l.cct.. 

5C 

2C 

ll 

stOCI CABLE 
( IAtid or np4;t.b) Sl 

101 

I PlOY. l.!f • 

Q\7. 

2700 
700 

Oal. • 
Da\e 

Road to ~tby Lake 202 3500 
f----+-~=--=---+--

X-Box 202-24 3500' .999 3497. 2C ,Z2Ga.aod , JO) 
C , 0 to Fountain St au.ller J t--,:4~<"1&---+---+--
606-24 300' 2. 318 695. 5C • JOJ f---::-+----+--

Tenninate 606 or. on NON-STOCK CABLE • 4SS 
MDF 26c; • 5C (r;;&a or llpeUi) f--:606-:-;--+--6-t;r:;o--1f---

Plainfie1d Ave.. i SHEATH PUT 909 ~--~~~~~--+-----~-----+-----4---~ ~--+----+---
51-2 2 ----+-=1:...!-7..=..00=-'-+---~· 5e:..:2::_,c9:__+-___:8:...:::9~9-=-• -+-:........=2-=-C~ Use b lanlc space. r or ~12 Ran~1ey St. 51-22 1000 1 .529 529. 2C tape umored,gopber, 1---tlSlS::--::---+----+--

APPENDIX B 

at. 

Q\7. 

-Typical individual project 
sheet. Prepared by Di.s- -
trict Plant Engineer and 
forwarded to Area Plant 
Engineer for approval to 

-
-
-proceed with detailed _ 

engineering. If approved 
it is assigned a project -
nwnber and one copy is -
sent to Supplies Require- -
ments Supervisor. -

''' j~ 1 ~c~~n ~ lDerbY Ave. WJO 1 prot 'd and 19 Ga.. ~ru L 
Hillcrest 76-22 700' .654 458. 2C !JIB cablea. Mt::-:-=;--1---t---t----+.----+----+--~ 

-

Terminals 
10 or. 31 40.52 1256. 2C 
16 or 7 h1. B 106. 2C POLES-

26 pr. 1 51.17 2C 
Sft.UID - Ft. ?6250 
W1RI !Wi!COP. - lba. 
1riU S'l'!:EL - lba. 

, ~':'n, L:::..-..-~.....-~--...nn.n----Ln:::~=-r=-=-'-..,..,.,...,..___.~. ___ +---=='won~-;t.o=-- be Started u-2S'-S'o ~ --..__r ---r-• -Plaoiq- lltic SpllciD.c- 20l.ili Work to be CC:Coolated 6- 1-t;O-----+----------~ 
._ .d LocaUon and t.ffiCI A'--- T'~-~~"'---"'--~ .. A'·-- -"-- .. !.:ust meet service date of 6-15 to \ .. n:~d. • ..~..u •• :ut:. .. P·l'u.l.~.::iL H ... ;,pw H: 

coordinate vrith cutover of !I. a. 3 on 7-15'-50 leti•t.e lo. h'oJ-t. to. _ _:P_·-_..·l=l03..,.L4,.____ 
1a-ec1 by A. B. ~eigl: - Jist. :::ng. Da"- 9-l-u9 



APPENDIX C 

CH!!CIIW Lm C. OOTSIIII PLUT Q:I I1!X3 

~Ullii:D rat IC::ITIXA T'I:J lJID PI0.1ICTS ... '-""-' 
In col- boNded •a-1Md• ahow chllnpa 1n q...mt1t.1 .. ~ ai- and ~r 1D *1oh dell'f'U'J S. w.at.d. 
It ~. l.Dd1oete by a cbeo~. s~ IIDd r.tiU'Il prc.ptl;r to t.be SllppU.. a.q,au-t s...-"s.or • 

.......... ..._and Loc.tioa ot ProJect or lnt.ate 
P-I o 3+ P-4-2Z5 P-+291 P-4H& F'- 4l. ,3 P-42.5~ liT~ F'o1u:sT' ""~ sue. c .... ~.-~~: ~uRAL. EJI T't':H. I.,Tlt.llll o "'"· T~tl< Pot.C ~CD.,sr. Su~ CA&LE 

N H.-3 CA"' L T'()lo( E~t. PrTTSTON CoLBY GIJLII=' 015T, Ou Pottr 
Pr.-t &.Yi.aecS PrM-t. BM1Md Pnaeot!&.Y1Hd Pr'Neot! lieYi.aed Pr.ueot. r Rwriaed PrMaat. a...iaed 

1: 
Typical project checking STOCI CABLE fl 

(Lead or llpe\b) list. Originated by the ~ sooo 
SH!ATH nET Z7oo v Supplies Requirement Super-

1"'45oQ. 3noo 
'6 7oo v 

•22 Oa. and lDl visor monthly and forwarded 3000 ---su.ll.er 202 .3500 ....... to the Plant Engineering •JOJ organization. After check-I~ 

Qua.rter required ,_50 / ing and making any necessary ~ z-so 
changes it is returned and 

IKlii-STOCX CABLE incorporated in the quar-(tAAd or ll~tb) •30~ 
lel terly forecasts and used for 

I!BU.TB Fur 6550 ........ najor interim revisions when 
4!1'00 .......... 70t'JO -11M blaak ~-tor lJ,: 7500 ....... required. Similar checking 

t.alpe anored, ropbn'' 1 lists are prepared for ap- ·;.:;:--Jute, IIDd corroa1.oD 1 1 proved specific estimates /Zoo 
prot. 1d MIS 19 0.. 21ai 
0118 cablu. and fon.-arded to the Con-

struction orcanization for 
•19 a.. cml;r. checking and return. 

Quarter r.qu.i.red 2-10 v ~ 3-:;o ~ '-:,o ~ 2-,50 

CLAY COIIDUIT-Du. Ft. <tooo ,.,00 v'" 

Quarter NqU1nd ~ .3-So /-So ....-
~Each 450 ........ 7oo -
Quarter~ l-,0 .......- 2-'o v 

~ Sl.o .....- l+~o ......... l!io v 
·-

Q'aarter r.qllind Z-5o .......- 2-'o ......... 2-So .....-

~··t. Upqo ......- 1-o,ooo 
,_,.. 

Cfooo ......... 2B,ooo v--

Qu.rt.er ~ Z-50 ......- 2-'o ..,.-- 2-~o ......- 2-~o 
_. 

BARR COPPER WIRE a. TIKS 
Lbol 

looo ......... 

Quner r.qu1rM 2-5a -
STE&L LIXE 'I1Bi l TIES ~ 2.opoo 1000 

,__... 
u. 

Q\larter r.quired 3-Jo .........- 2-.:So .......-

CbMDcl bT <:). . If ,&_ v 1'-L 
(( Otfl. PReJ £CT CN(;.. 

_...;.n...:....;;.O'"'Y"....;...;.._,...;:o=---l94" 


